COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 06/ 2010

ESTI MATE SUMVARY 14: 10: 45
CONTI D: C13003 ESTI MATE NO. 0042 FINL SPEC YR 1998
PCN: 13003-BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 561.0 DAYS TIVE ALLOW 584 WORK DAYS
EAGLERI DGE | NTERCHANGE PERCENT TIME:  96.06 ORI G TIME ALLOW 390 WORK DAYS
PROJIECT NO. I M 0252- 330
EAGLERI DGE | NTERCHANGE
NAME OF ROAD: 125
PRQIECT COUNTI ES: PUEBLO
CONTRACTOR:
KI EW T WESTERN CO. PAY PERI OD ENDI NG 05/ 06/ 2010 DATE TI ME STARTED 09/06/2005
7926 S. Platte Canyon Road DATE LET 04/ 21/ 2005 DATE WORK BEGAN
DATE AWARDED 05/ 10/ 2005 DATE TI ME STOPPED 05/ 08/2009
DATE CONTRACT EXECUTED 05/ 18/2005 DATE ACCEPTED 05/ 08/ 2009
LI TTLETON CO 80128- 59 303- 979- 9330 DATE NOTI CE TO PROCEED 09/ 06/ 2005
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 13,944, 563. 65 PARTI Cl PATI NG $ 100, 000. 00 $ 0. 00
AWARD PRQJECT AMI:  $ 11,874, 901.50 NON- PARTI Cl PATI NG 13, 844, 561. 62 0.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 13, 944, 561. 62 0.00
FUNDS AVAI LABLE: $ 2.03 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 13, 944, 561. 62 0.00
TOTAL CLAI VB $ 0. 00 RETAI NAGE 0.00 0. 00
SECURI TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 13, 944, 561. 62 0.00
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AVOUNT DUE 13, 944, 561. 62 0.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 0.00

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13003- Bl D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: I M 0252- 330 ESTI MATE NO 0042 14: 10: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00001 CLEARI NG AND GRUBBI NG 7.000 7.000
HA 0. 000 0. 00
5, 000. 00000 7.000 35, 000. 00
0010 202-00001 *REMOVAL OF STRUCTURE 6. 000 6. 000
EACH 0. 000 0. 00
120. 00000 6. 000 720. 00
0015 202-00015 *REMOVAL OF HEADWALL 5. 000 5. 000
EACH 0. 000 0. 00
3, 000. 00000 5. 000 15, 000. 00
0020 202-00020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1.000 3, 500. 00
0025 202-00025 *REMOVAL OF DI TCH LI NI NG 465. 000 465. 000
M 0. 000 0. 00
9. 00000 465. 000 4, 185. 00
0030 202-00027 *REMOVAL OF RI PRAP 199. 200 199. 200
%4 0. 000 0. 00
50. 00000 199. 200 9, 960. 00
0035 202-00035 *REMOVAL OF PI PE 84. 000 84. 000
M 0. 000 0. 00
110. 00000 84. 000 9, 240. 00
0040 202-00037 *REMOVAL OF END SECTI ON 7.000 7.000
EACH 0. 000 0. 00
150. 00000 7.000 1, 050. 00
0045 202-00070 *REMOVAL OF BARRI CADE 2.000 2.000
EACH 0. 000 0. 00
200. 00000 2.000 400. 00
0050 202-00155 *REMOVAL OF WALL 458. 000 458. 000
M 0. 000 0. 00
70. 00000 458. 000 32, 060. 00
0055 202- 00200 *REMOVAL OF SI DEWALK 1, 336. 800 1, 336. 800
M2 0. 000 0. 00

5. 00000 1, 336. 800 6, 684. 00



CONTI D C13003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13003- BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 202-00203 *REMOVAL OF CURB AND GUTTER 459. 000 459. 000
M 0. 000 0. 00
17. 00000 459. 000 7,803. 00
0065 202-00210 *REMOVAL OF CONCRETE PAVEMENT 439. 200 439. 200
M 0. 000 0.00
15. 00000 439. 200 6, 588. 00
0070 202-00220 *REMOVAL OF ASPHALT MAT 57,128. 100 57,128. 100
we 0. 000 0. 00
4.00000 57,128. 100 228,512. 40
0075 202-00250 *REMOVAL OF PAVEMENT MARKI NG 1, 857. 700 1,857.700
M 0. 000 0.00
22. 00000 1,857.700 40, 869. 40
0080 202-00700 *REMOVAL OF LI GHT STANDARD 7.000 7.000
EACH 0. 000 0. 00
160. 00000 7.000 1, 120. 00
0085 202-00810 *REMOVAL OF GROUND SI GN 14. 000 14.000
EACH 0. 000 0.00
55. 00000 14. 000 770. 00
0090 202-00821 *REMOVAL OF SI GN PANEL 1.000 1. 000
EACH 0. 000 0. 00
100. 00000 1.000 100. 00
0095 202-00828 *REMOVAL OF TRAFFI C SI GNAL EQUI PMENT 1. 000 1.000
LS 0. 000 0.00
3, 000. 00000 1. 000 3, 000. 00
0100 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 929. 000 929. 000
M 0. 000 0. 00
8. 00000 929. 000 7,432.00
0105 202-01300 *REMOVAL OF END ANCHORAGE 8. 000 8. 000
EACH 0. 000 0.00
140. 00000 8. 000 1,120. 00
0110 203-00060 *EMBANKMENT MATERI AL ( COWPLETE | N PLACE) 68, 011. 000 68, 011. 000
VB 0. 000 0. 00

13. 00000 68, 011. 000 884, 143. 00



CONTI D: C13003

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 4

PCN: 13003-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 203-00100  MJCK EXCAVATI ON 6, 185. 000 6, 185. 000
MB 0. 000 0. 00
25. 00000 6, 185. 000 154, 625. 00
0120 203-01594  COMBI NATI ON LOADER 29. 000 29. 000
HOUR 0. 000 0. 00
120. 00000 29. 000 3, 480. 00
0125 203-01597  *POTHOLI NG 277.000 277. 000
HOUR 0. 000 0.00
300. 00000 277.000 83, 100. 00
0130 206-00000 *STRUCTURE EXCAVATI ON 2, 080. 000 2, 080. 000
MB 0. 000 0. 00
6. 00000 2, 080. 000 12, 480. 00
0135 206-00065  STRUCTURE BACKFI LL (FLOW FILL) 14. 300 14. 300
MB 0. 000 0. 00
250. 00000 14. 300 3,575. 00
0140 206-00100  STRUCTURE BACKFILL (CLASS 1) 591. 000 591. 000
MB 0. 000 0. 00
34. 00000 591. 000 20, 094. 00
0145 206-00200 STRUCTURE BACKFI LL (CLASS 2) 606. 000 606. 000
MB 0. 000 0. 00
9. 00000 606. 000 5, 454. 00
0150 206-01000 BED COURSE MATERI AL 10. 000 10. 000
MB 0. 000 0. 00
150. 00000 10. 000 1, 500. 00
0155 208-00005 EROSI ON LOG 277.000 277. 000
M 0. 000 0. 00
25. 00000 277. 000 6, 925. 00
0160 208-00020 SILT FENCE 1, 723. 000 1, 723. 000
M 0. 000 0. 00
5. 00000 1, 723. 000 8, 615. 00
0165 208-00070  STABI LI ZED CONSTRUCTI ON ENTRANCE 6. 000 6. 000
EACH 0. 000 0.00
600. 00000 6. 000 3, 600. 00



CONTI D C13003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13003- BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 208-00100 *SEDI MENT REMOVAL AND DI SPOSAL 1.000 1. 000
LS 0. 000 0. 00
10, 000. 00000 1.000 10, 000. 00
0175 208-00200 ERGCSI ON CONTROL SUPERVI SOR 1. 000 1.000
LS 0. 000 0. 00
2, 500. 00000 1. 000 2, 500. 00
0180 210-00050 RESET FI RE HYDRANT 1.000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1.000 3, 500. 00
0185 210-00805 RESET OVERHEAD S| GN STRUCTURE 1. 000 1.000
EACH 0. 000 0. 00
6, 000. 00000 1. 000 6, 000. 00
0190 210-00810 *RESET GROUND SI GN 0. 000 0. 000
EACH 0. 000 0. 00
125. 00000 0. 000 0. 00
0195 210-00815 *RESET SI GN PANEL 2.000 2.000
EACH 0. 000 0. 00
175. 00000 2.000 350. 00
0200 210-04010 *ADJUST MANHOLE 5. 000 5. 000
EACH 0. 000 0. 00
750. 00000 5. 000 3, 750. 00
0205 210- 04050 ADJUST VALVE BOX 10. 000 10. 000
EACH 0. 000 0. 00
180. 00000 10. 000 1, 800. 00
0210 212-00006 * SEEDI NG ( NATI VE) 7.400 7.400
HA 0. 000 0. 00
1, 000. 00000 7.400 7, 400. 00
0215 213-00003 *MULCHI NG (WEED FREE) 14.130 14.130
HA 0. 000 0. 00
800. 00000 14. 130 11, 304. 00
0220 213-00061 *MULCH TACKI FI ER 5, 309. 000 5, 309. 000
KG 0. 000 0. 00

5. 00000 5, 309. 000 26, 545. 00



CONTI D: C13003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13003- BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0225 214-00000  *LANDSCAPE MAI NTENANCE 0. 000 0. 000
LS 0. 000 0.00
5, 000. 00000 0. 000 0. 00
0230 216-00041 *SO L RETENTI ON BLANKET ( STRAW COCONUT) 539. 500 539. 500
M2 0. 000 0.00
3.00000 539. 500 1, 618. 50
0235 304-06007 *AGGREGATE BASE COURSE (CLASS 6) 10, 232. 000 10, 232. 000
B 0. 000 0.00
34. 00000 10, 232. 000 347, 888. 00
0240 304- 09000 AGGREGATE BASE COURSE ( SPECI AL) 2,823.000 2, 823. 000
B 0. 000 0.00
37.00000 2, 823. 000 104, 451. 00
0245 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHI NG) (ASPHALT) 689. 310 689. 310
T 0. 000 0.00
125. 00000 689. 310 86, 163. 75
0250 403-33851  *HOT Bl TUM NOUS PAVEMENT (100) (PG 64-28) 7,393. 640 7, 393. 640
T 0. 000 0.00
58. 00000 7, 393. 640 428, 831. 12
0255 411-10255 EMULSI FI ED ASPHALT (SLOW SETTI NG 7, 944. 000 7, 944. 000
L 0. 000 0.00
0. 20000 7, 944. 000 1, 588. 80
0260 412-00800 *CONCRETE PAVEMENT (200 MV) 6, 498. 400 6, 498. 400
M2 0. 000 0.00
34. 00000 6, 498. 400 220, 945. 60
0265 412-00875  *CONCRETE PAVEMENT (220 MV) 7, 105. 300 7, 105. 300
M 0. 000 0.00
36. 00000 7, 105. 300 255, 790. 80
0270 412-00905 *CONCRETE PAVEMENT (230 MV) 4,236. 700 4, 236. 700
M2 0. 000 0.00
57. 00000 4,236. 700 241, 491. 90
0275 412-01200 *CONCRETE PAVEMENT (300 MV) 41, 964. 300 41, 964. 300
M 0. 000 0.00
53. 00000 41, 964. 300 2,224,107. 90



CONTI D: C13003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13003-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 420-00110  GEOTEXTILE (DRAI NAGE) (CLASS A) 482.500 482. 500
M2 0. 000 0. 00
4. 00000 482. 500 1, 930. 00
0285 420-00130  GEOTEXTILE ( SEPARATOR) (CLASS A) 2,995. 100 2,995. 100
M2 0. 000 0. 00
4. 00000 2,995. 100 11, 980. 40
0290 503-00036 *DRI LLED CAI SSON (900 MV) 18. 000 18. 000
M 0. 000 0. 00
400. 00000 18. 000 7, 200. 00
0295 503-00042 DRI LLED CAI SSON (1050 MV) 24.000 24.000
M 0. 000 0. 00
450. 00000 24. 000 10, 800. 00
0300 503-00048 DRI LLED CAI SSON (1200 MV 7.000 7.000
M 0. 000 0. 00
550. 00000 7.000 3, 850. 00
0305 503-00054 DRI LLED CAI SSON (1350 MV) 14. 000 14. 000
M 0. 000 0. 00
650. 00000 14. 000 9, 100. 00
0310 506-00035 GROUTED RI PRAP 22.500 22.500
M2 0. 000 0. 00
55. 00000 22.500 1, 237.50
0315 506-00212 RIPRAP (300 MV 149. 000 149. 000
MB 0. 000 0. 00
100. 00000 149. 000 14, 900. 00
0320 514-00100 HAND RAIL 29. 000 29. 000
M 0. 000 0. 00
250. 00000 29. 000 7, 250. 00
0325 601-01025 CONCRETE CLASS B (M SCELLANEOUS) 53. 000 53. 000
MB 0. 000 0. 00
600. 00000 53. 000 31, 800. 00
0330 601-01030 CONCRETE CLASS B (BOX CULVERT) 85. 700 85. 700
MB 0. 000 0. 00
900. 00000 85. 700 77, 130. 00



CONTI D C13003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 13003- BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0335 601-03030 CONCRETE CLASS D (BOX CULVERT) 53. 400 53. 400
B 0. 000 0.00
850. 00000 53. 400 45, 390. 00
0340 601-10310  FLY ASH SLURRY 0. 000 0. 000
B 0. 000 0. 00
200. 00000 0. 000 0. 00
0345 602-00000  *REI NFORCI NG STEEL 11, 433. 000 11, 433. 000
KG 0. 000 0.00
1. 80000 11, 433. 000 20, 579. 40
0350 603-01150 375 MM REI NFORCED CONCRETE PI PE 330. 000 330. 000
M 0. 000 0. 00
165. 00000 330. 000 54, 450. 00
0355 603-01180 450 MM REI NFORCED CONCRETE Pl PE 165. 000 165. 000
M 0. 000 0.00
175. 00000 165. 000 28, 875. 00
0360 603-01210 525 MM REI NFORCED CONCRETE PI PE 156. 000 156. 000
M 0. 000 0. 00
230. 00000 156. 000 35, 880. 00
0365 603-01300 750 MM REI NFORCED CONCRETE PI PE 240. 000 240. 000
M 0. 000 0.00
285. 00000 240. 000 68, 400. 00
0370 603-01360 900 MM REI NFORCED CONCRETE PI PE 26. 000 26. 000
M 0. 000 0. 00
520. 00000 26. 000 13, 520. 00
0375 603-01540 1350 MM REI NFORCED CONCRETE Pl PE 6. 000 6. 000
M 0. 000 0.00
590. 00000 6. 000 3, 540. 00
0380 603-02420  1345X855 MM REI NFORCED CONCRETE Pl PE ELLI PTI CAL 6. 000 6. 000
M 0. 000 0. 00
580. 00000 6. 000 3, 480. 00
0385 603-05015 375 MM REI NFORCED CONCRETE END SECTI ON 5. 000 5. 000
EACH 0. 000 0.00
1, 000. 00000 5.000 5, 000. 00



CONTI D: C13003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 13003-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 603-05018 450 MM REI NFORCED CONCRETE END SECTI ON 2.000 2.000
EACH 0. 000 0.00
1, 200. 00000 2.000 2, 400. 00
0395 603-05054 1350 MM REI NFORCED CONCRETE END SECTI ON 1. 000 1. 000
EACH 0. 000 0. 00
3, 500. 00000 1. 000 3, 500. 00
0400 604-00305 INLET TYPEC (2 M 8. 000 8. 000
EACH 0. 000 0.00
2, 100. 00000 8. 000 16, 800. 00
0405 604-00310 INLET TYPE C (4 M 1. 000 1. 000
EACH 0. 000 0. 00
2,500. 00000 1. 000 2,500. 00
0410 604-16005 |NLET TYPE 16 (2 M 4. 000 4. 000
EACH 0. 000 0.00
4, 000. 00000 4. 000 16, 000. 00
0415 604-16010 |NLET TYPE 16 (4 M 0. 000 0. 000
EACH 0. 000 0. 00
4, 800. 00000 0. 000 0. 00
0420 604-19105 INLET TYPER L 1.5 (2 M 4. 000 4. 000
EACH 0. 000 0.00
4, 200. 00000 4. 000 16, 800. 00
0425 604-19110 INLET TYPER L 1.5 (4 M 1. 000 1. 000
EACH 0. 000 0. 00
4, 700. 00000 1. 000 4,700. 00
0430 604-19305 INLET TYPER L 4.5 (2 M 2.000 2.000
EACH 0. 000 0.00
5, 700. 00000 2.000 11, 400. 00
0435 604-25005 VANE GRATE INLET (2 M 1. 000 1. 000
EACH 0. 000 0. 00
2, 700. 00000 1. 000 2, 700. 00
0440 604-25010 VANE GRATE INLET (4 M 1. 000 1. 000
EACH 0. 000 0.00
3, 800. 00000 1. 000 3, 800. 00



CONTI D C13003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PCN: 13003- BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0445 604-30005 MANHOLE SLAB BASE (2 M 7.000 7.000
EACH 0. 000 0. 00
2, 400. 00000 7.000 16, 800. 00
0450 604-30010 MANHOLE SLAB BASE (4 M 6. 000 6. 000
EACH 0. 000 0.00
3, 000. 00000 6. 000 18, 000. 00
0455 604-39000 MANHOLE SPECI AL 2.000 2.000
EACH 0. 000 0. 00
4, 100. 00000 2.000 8, 200. 00
0460 604-84000 *PLASTI C SLI PLI NI NG 0. 000 0. 000
M 0. 000 0.00
200. 00000 0. 000 0.00
0465 605- 00060 150 MM PERFORATED PI PE UNDERDRAI N 29. 000 29. 000
M 0. 000 0. 00
70. 00000 29. 000 2,030. 00
0470 605-84000 SUBSURFACE DRAI N OUTLET 10. 000 10. 000
M 0. 000 0.00
80. 00000 10. 000 800. 00
0475 606-00301 *GUARDRAI L TYPE 3 (1905 MM POST SPACI NG 1, 606. 000 1, 606. 000
M 0. 000 0. 00
50. 00000 1, 606. 000 80, 300. 00
0480 606-00720 GUARDRAI L TYPE 7 (STYLE CQ) 92. 000 92. 000
M 0. 000 0.00
700. 00000 92. 000 64, 400. 00
0485 606- 00740 GUARDRAI L TYPE 7 (STYLE CE) 173. 000 173. 000
M 0. 000 0. 00
200. 00000 173. 000 34, 600. 00
0490 606-01340 *END ANCHORAGE TYPE 3D 5. 000 5. 000
EACH 0. 000 0.00
700. 00000 5. 000 3, 500. 00
0495 606-01370 *END ANCHORAGE TYPE 3G 3. 000 3. 000
EACH 0. 000 0. 00

1, 000. 00000 3. 000 3, 000. 00



CONTI D: C13003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 13003-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0500 606-01380 *END ANCHORAGE TYPE 3H 3.000 3. 000
EACH 0. 000 0.00
600. 00000 3.000 1, 800. 00
0505 606-01460  *NMEDI AN TERM NAL 0. 000 0. 000
EACH 0. 000 0. 00
3, 800. 00000 0. 000 0. 00
0510 606-02005 *END ANCHORAGE ( FLARED) 5. 000 5. 000
EACH 0. 000 0.00
1, 500. 00000 5. 000 7,500. 00
0515 607-52905 *END POST (CHAIN LI NK) 2. 000 2.000
EACH 0. 000 0. 00
250. 00000 2.000 500. 00
0520 607-52910 *CORNER AND LI NE BRACE POST (CHAI N LI NK) 7.000 7.000
EACH 0. 000 0.00
250. 00000 7.000 1, 750. 00
0525 607-53172 *FENCE CHAIN LINK (1800 MV) 853. 000 853. 000
M 0. 000 0. 00
50. 00000 853. 000 42, 650. 00
0530 608-00000 *CONCRETE SI DEWALK 1, 963. 500 1, 963. 500
M2 0. 000 0. 00
35. 00000 1, 963. 500 68, 722. 50
0535 608-00010 *CONCRETE CURB RAMP 163. 000 163. 000
M2 0. 000 0. 00
65. 00000 163. 000 10, 595. 00
0540 609-21010 *CURB AND GUTTER TYPE 2 (SECTION |-B) 832. 000 832. 000
M 0. 000 0. 00
34. 00000 832. 000 28, 288. 00
0545 609-21020 *CURB AND GUTTER TYPE 2 (SECTION II-B) 816. 000 816. 000
M 0. 000 0. 00
34. 00000 816. 000 27, 744. 00
0550 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M 110. 000 110. 000
M 0. 000 0. 00
34. 00000 110. 000 3, 740. 00



CONTI D: C13003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 13003- BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0555 609-21900 *CURB AND GUTTER TYPE 2 SPECI AL 14. 000 14. 000
M 0. 000 0.00
40. 00000 14. 000 560. 00
0560 609-24000 *GUTTER TYPE 2 SPECI AL 42.000 42.000
M 0. 000 0.00
60. 00000 42.000 2,520. 00
0565 609-60011 *CURB TYPE 6 (SECTION M 4. 000 4. 000
M 0. 000 0.00
100. 00000 4. 000 400. 00
0570 610-00020 *MEDI AN COVER MATERI AL ( PATTERNED CONCRETE) 1, 326. 300 1, 326. 300
M2 0. 000 0.00
65. 00000 1, 326. 300 86, 209. 50
0575 612-00001  *DELI NEATOR (TYPE 1) 92. 000 92. 000
EACH 0. 000 0.00
15. 00000 92. 000 1, 380. 00
0580 612-00002  *DELI NEATOR (TYPE I1) 45. 000 45. 000
EACH 0. 000 0.00
17. 00000 45. 000 765. 00
0585 612-00003  *DELI NEATOR (TYPE 111) 8. 000 8. 000
EACH 0. 000 0.00
20. 00000 8. 000 160. 00
0590 612-00021  *DELI NEATOR (TYPE 1) (BARRI ER) 9. 000 9. 000
EACH 0. 000 0.00
20. 00000 9. 000 180. 00
0595 613-00404 *100 MM ELECTRI CAL CONDUI T ( MULTI DUCT) 0. 000 0. 000
M 0. 000 0.00
65. 00000 0. 000 0. 00
0600 613-01200 *50 MM ELECTRI CAL CONDUI T ( PLASTI C) 10, 772. 000 10, 772. 000
M 0. 000 0.00
20. 00000 10, 772. 000 215, 440. 00
0605 613-01300 *75 MM ELECTRI CAL CONDUI T ( PLASTI C) 477.000 477. 000
M 0. 000 0.00
32.00000 477.000 15, 264. 00
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PCN: 13003-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0610 613-10000 *WRING 1. 000 1. 000
LS 0. 000 0.00
42, 000. 00000 1. 000 42, 000. 00
0615 613-34400  *LI GHT STANDARD METAL (12.2 METER) 23. 000 23. 000
EACH 0. 000 0. 00
1, 800. 00000 23. 000 41, 400. 00
0620 613-35140  *LI GHT STANDARD STEEL HI GH MAST (42.7 METER) 2.000 2.000
EACH 0. 000 0.00
33, 000. 00000 2.000 66, 000. 00
0620 MATERI AL ALLOMNCE LI GHT STD. STEEL HI GH MAST (42.7 0. 000
VETER)
EACH 0. 000 0. 00
19, 222. 00000 0. 000 0. 00
0625 613-40010  *LI GHT STANDARD FOUNDATI ON 23. 000 23. 000
EACH 0. 000 0.00
650. 00000 23. 000 14, 950. 00
0630 613-45048  *HI GH MAST FOUNDATI ON (DRI LLED CAI SSON) (1200 MV) 12. 600 12. 600
M 0. 000 0. 00
1, 100. 00000 12. 600 13, 860. 00
0635 613-50000 *LOWERI NG DEVI CE 2.000 2.000
EACH 0. 000 0.00
14, 000. 00000 2.000 28, 000. 00
0635 MATERI AL ALLOMNCE LOAERI NG DEVI CE 0. 000
EACH 0. 000 0. 00
5, 483. 00000 0. 000 0. 00
0640 613-50100  *LI GHTI NG CONTROL CENTER 2.000 2.000
EACH 0. 000 0.00
3, 800. 00000 2.000 7, 600. 00
0640 MATERI AL ALLOMNCE LI GHTI NG CONTROL CENTER 0. 000
EACH 0. 000 0. 00
2, 400. 00000 0. 000 0. 00
0645 613-50150 * SECONDARY SERVI CE PEDESTAL 2.000 2.000
EACH 0. 000 0.00
1, 500. 00000 2.000 3, 000. 00



CONTI D: C13003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14
PCN: 13003-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0650 613-70150  *LUM NAI RE HI GH PRESSURE SODI UM (150 WATT) 6. 000 6. 000
EACH 0. 000 0. 00
400. 00000 6. 000 2, 400. 00
0655 613-70400 *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) 4. 000 4. 000
EACH 0. 000 0. 00
490. 00000 4. 000 1, 960. 00
0660 613-70403  *LUM NAI RE HI GH PRESSURE SODI UM (400 WATT) (SPECI AL) 19. 000 19. 000
EACH 0. 000 0. 00
700. 00000 19. 000 13, 300. 00
0665 613-71000 *LUM NAI RE H GH PRESSURE SODI UM (1000 WATT) 16. 000 16. 000
EACH 0. 000 0. 00
920. 00000 16. 000 14, 720. 00
0670 614-00011  *SIGN PANEL (CLASS I) 29. 500 29. 500
M2 0. 000 0. 00
165. 00000 29. 500 4,867. 50
0675 614-00012  *SIGN PANEL (CLASS I1) 23. 300 23.300
M2 0. 000 0. 00
190. 00000 23. 300 4, 427.00
0680 614-00013  *SIGN PANEL (CLASS I11) 76. 100 76. 100
M2 0. 000 0. 00
200. 00000 76. 100 15, 220. 00
0685 614-00200 *STEEL SIGN POST (U-2) 3. 000 3. 000
M 0. 000 0. 00
35. 00000 3. 000 105. 00
0690 614-00220 *STEEL SIGN POST (63.5X63.5 MV TUBI NG) 62. 000 62. 000
M 0. 000 0. 00
65. 00000 62. 000 4, 030. 00
0695 614-00818  *STEEL SI GN POST (W 200X27) 11. 000 11. 000
M 0. 000 0. 00
175. 00000 11. 000 1, 925. 00
0700 614-01022  *STEEL SIGN POST (W 250X33) 13. 000 13. 000
M 0. 000 0. 00
190. 00000 13. 000 2, 470. 00
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PCN: 13003- BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0705 614-01226  *STEEL SIGN POST (W 310X39) 17. 000 17. 000
M 0. 000 0. 00
200. 00000 17. 000 3, 400. 00
0710 614-01502  *STEEL SIGN SUPPCRT (50- MM ROUND) ( PCST AND SOCKET) 22.000 22.000
M 0. 000 0. 00
45. 00000 22.000 990. 00
0715 614-01552  *STEEL SIGN POST (65 MM ROUND) ( SLI PBASE) 147. 000 147. 000
M 0. 000 0. 00
85. 00000 147. 000 12, 495. 00
0720 614-03004  *CONCRETE FOOTI NG ( TYPE 4) 2.000 2.000
EACH 0. 000 0. 00
1, 200. 00000 2.000 2, 400. 00
0725 614-03005 *CONCRETE FOOTI NG ( TYPE 5) 2.000 2.000
EACH 0. 000 0. 00
1, 300. 00000 2.000 2, 600. 00
0730 614-03007  *CONCRETE FOOTI NG ( TYPE 7) 2.000 2.000
EACH 0. 000 0. 00
1, 500. 00000 2.000 3,000. 00
0735 614-32000 MONOTUBE OVERHEAD S| GN CANTI LEVER (500 MM DI AVETER) 1. 000 1. 000
EACH 0. 000 0. 00
25, 000. 00000 1. 000 25, 000. 00
0740 614-32400 MONOTUBE OVERHEAD SI GN CANTI LEVER (600 MM DI ANETER) 1. 000 1. 000
EACH 0. 000 0. 00
28, 000. 00000 1. 000 28, 000. 00
0745 614-70117  *PEDESTRIAN S| GNAL FACE (400) 12. 000 12.000
EACH 0. 000 0. 00
420. 00000 12. 000 5, 040. 00
0745 MATERI AL ALLOMNCE PEDESTRI AN SI GNAL FACE 0. 000
EACH 0. 000 0. 00
265. 00000 0. 000 0.00
0750 614-70336 *TRAFFIC SI GNAL FACE (300- 300- 300) 25. 000 25. 000
EACH 0. 000 0. 00

640. 00000 25. 000 16, 000. 00



CONTI D C13003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PCN: 13003- BI D ESTI MATE RUN
PRQJECT: I M 0252- 330 ESTI MATE NO. 0042
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0750 MATERI AL ALLOMNCE TRAFFI C S| GNAL FACE (300- 300- 300) 0. 000
EACH 0. 000 0. 00
525. 00000 0. 000 0. 00
0755 614-70548 *TRAFFIC SI GNAL FACE (200- 200- 200- 300- 300) 1. 000 1. 000
EACH 0. 000 0. 00
830. 00000 1. 000 830. 00
0755 MATERI AL ALLOMANCE TRAFFI C S| GNAL FACE 0. 000
(200- 200- 200- 300- 300)
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0760 614-70560 *TRAFFIC SI GNAL FACE (300- 300- 300- 300- 300) 1. 000 1. 000
EACH 0. 000 0. 00
830. 00000 1. 000 830. 00
0760 MATERI AL ALLOMANCE TRAFFI C S| GNAL FACE 0. 000
(300- 300- 300- 300- 300)
EACH 0. 000 0. 00
700. 00000 0. 000 0. 00
0765 614-72860 *PEDESTRI AN PUSH BUTTON 12. 000 12. 000
EACH 0. 000 0. 00
100. 00000 12. 000 1, 200. 00
0765 MATERI AL ALLOAANCE PEDESTRI AN PUSH BUTTON 0. 000
EACH 0. 000 0. 00
48. 00000 0. 000 0. 00
0770 614-72886  *| NTERSECTI ON DETECTI ON SYSTEM ( CAVERA) 4. 000 4. 000
EACH 0. 000 0. 00
5, 800. 00000 4.000 23, 200. 00
0770 MATERI AL ALLOWANCE | NTERSECTI ON DETECTI ON SYSTEM 0. 000
( CAVERA)
EACH 0. 000 0. 00
4, 315. 00000 0. 000 0. 00
0775 614-80313  *BARRI CADE (TYPE 3 F-0) 1. 000 1. 000
EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0780 614-82010 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM 6. 000 6. 000
EACH 0. 000 0. 00

20, 000. 00000 6. 000 120, 000. 00



CONTI D C13003 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PCN: 13003- BI D ESTI MATE RUN
PRQJECT: I M 0252- 330 ESTI MATE NO. 0042
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0780 MATERI AL ALLOWANCE SI GNAL POLE STEEL (I MAST ARM 0. 000
EACH 0. 000 0. 00
14,746. 67000 0. 000 0.00
0785 614-84000 *TRAFFI C SI GNAL PEDESTAL POLE STEEL 2.000 2.000
EACH 0. 000 0.00
1, 300. 00000 2.000 2, 600. 00
0790 614-85115 *1 MPACT ATTENUATOR ( QUADGUARD) 1.000 1. 000
EACH 0. 000 0. 00
30, 000. 00000 1. 000 30, 000. 00
0795 614-86240 *TRAFFI C SI GNAL CONTROLLER ( TYPE 170) 2.000 2.000
EACH 0. 000 0.00
17, 000. 00000 2.000 34, 000. 00
0795 MATERI AL ALLOWANCE TRAFFI C SI GNAL CONTROLLER ( TYPE 0. 000
170
) EACH 0. 000 0. 00
14, 175. 00000 0. 000 0.00
0800 615-00050 * EMBANKMVENT PROTECTOR TYPE 5 1. 000 1.000
EACH 0. 000 0.00
4, 000. 00000 1. 000 4, 000. 00
0805 619-00005 *WATER LI NE 0. 000 0. 000
LS 0. 000 0. 00
70, 000. 00000 0. 000 0.00
0810 619-50160 *DN50 PLASTI C Pl PE 43. 000 43. 000
M 0. 000 0.00
26. 00000 43. 000 1,118.00
0815 619-50320 *DN100 PLASTI C PI PE 43. 000 43. 000
M 0. 000 0. 00
32. 00000 43. 000 1, 376. 00
0820 621-00450 *DETOUR PAVEMENT 17, 220. 940 17, 220. 900
M 0. 000 0.00
50. 00000 17, 220. 900 861, 045. 00
0825 625- 00000 * CONSTRUCTI ON' SURVEYI NG 1.000 1. 000
LS 0. 000 0. 00

100, 000. 00000 1. 000 100, 000. 00
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PCN: 13003-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0830 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
892, 000. 00000 1. 000 892, 000. 00
0835 626-01000  PUBLI C | NFORVATI ON SERVI CES 1. 000 1. 000
LS 0. 000 0. 00
2, 000. 00000 1. 000 2, 000. 00
0840 627-00003  * THERMOPLASTI C PAVEMENT MARKI NG (| NLAI D) 159. 600 159. 600
M2 0. 000 0. 00
110. 00000 159. 600 17, 556. 00
0845 627-00005  *EPOXY PAVEMENT MARKI NG 830. 000 830. 000
L 0. 000 0. 00
60. 00000 830. 000 49, 800. 00
0850 627-01000 *PREFORVED PLASTI C PAVEMENT MARKI NG ( TYPE A) 11. 600 11. 600
M2 0. 000 0. 00
115. 00000 11. 600 1, 334. 00
0855 627-03003 *PREFORVED PLASTI C PAVEMENT MARKI NG (TYPE C) (1 NLAI D) 222. 600 222. 600
M2 0. 000 0. 00
130. 00000 222. 600 28, 938. 00
0860 629-01002  *SURVEY MONUMENT (TYPE 2) 2.000 2.000
EACH 0. 000 0. 00
300. 00000 2.000 600. 00
0865 630-00000 *FLAGG NG 7,420. 000 7,420. 000
HOUR 0. 000 0. 00
1. 00000 7, 420. 000 7, 420. 00
0870 630-00003  *UNI FORVED TRAFFI C CONTROL 121. 000 121. 000
HOUR 0. 000 0. 00
50. 00000 121. 000 6, 050. 00
0875 630-00007 *TRAFFI C CONTROL | NSPECTI ON 407. 000 407. 000
DAY 0. 000 0. 00
50. 00000 407. 000 20, 350. 00
0880 630-00012  *TRAFFI C CONTROL MANAGEMENT 444,000 444,000
DAY 0. 000 0. 00
320. 00000 444.000 142, 080. 00
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PCN: 13003- BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0885 630-80335 *BARRI CADE (TYPE 3 M A) ( TEMPORARY) 4.000 4.000
EACH 0. 000 0. 00
165. 00000 4.000 660. 00
0890 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 109. 000 109. 000
EACH 0. 000 0.00
60. 00000 109. 000 6, 540. 00
0895 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 95. 000 95. 000
EACH 0. 000 0. 00
80. 00000 95. 000 7, 600. 00
0900 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 31. 000 31. 000
EACH 0. 000 0.00
85. 00000 31. 000 2,635. 00
0905 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 22. 300 22.300
we 0. 000 0. 00
180. 00000 22.300 4,014. 00
0910 630-80355 * PORTABLE MESSAGE SI GN PANEL 3. 000 3. 000
EACH 0. 000 0.00
15, 000. 00000 3. 000 45, 000. 00
0915 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 2.000
TYPE
) EACH 0. 000 0. 00
1, 500. 00000 2.000 3, 000. 00
0920 630-80360 *DRUM CHANNELI ZI NG DEVI CE 355. 000 355. 000
EACH 0. 000 0.00
40. 00000 355. 000 14, 200. 00
0925 630-80370 * CONCRETE BARRI ER ( TEMPORARY) 6, 158. 330 6, 158. 330
M 0. 000 0. 00
30. 00000 6, 158. 330 184, 749. 90
0930 630-80380 *TRAFFI C CONE 185. 000 185. 000
EACH 0. 000 0.00
13. 00000 185. 000 2,405. 00
0935 630-80510 *MOBI LE PAVEMENT MARKI NG ZONE 1.000 1. 000
LS 0. 000 0. 00

10, 000. 00000 1. 000 10, 000. 00
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PCN: 13003- BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0940 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 8. 000 8. 000
( TEMPORARY)
EACH 0. 000 0.00
2, 000. 00000 8. 000 16, 000. 00
0945 700-70010 F/ A M NOR CONTRACT REVI S| ONS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0950 700-70011 F/ A PARTNERI NG 2,194. 040 2,194. 040
F A 0. 000 0.00
1. 00000 2,194. 040 2,194.04
0955 700-70012 F/ A ASPHALT PAVEMENT | NCENTI VE - 20, 646. 440 - 20, 646. 440
F A 0. 000 0.00
1. 00000 - 20, 646. 440 - 20, 646. 44
0960 700-70013 F/ A CONCRETE | NCENTI VE PAYMENT 130, 883. 290 130, 883. 290
F A 0. 000 0.00
1. 00000 130, 883. 290 130, 883. 29
0965 700-70021 F/ A QIT 2,419. 200 2,419. 200
HOUR 0. 000 0.00
1. 00000 2, 419. 200 2,419. 20
0970 700-70022 F/A QIT PILOT COLORADO TRAI NI NG PROGRAM 134. 800 134. 800
F A 0. 000 0.00
1. 00000 134. 800 134. 80
0975 700-70025 F/ A QUALITY | NCENTI VE PAYMENT ASPHALT SMOOTHNESS 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0980 700-70025 F/ A QUALITY | NCENTI VE PAYMENT CONCRETE SMOOTHNESS 29, 620. 680 29, 620. 680
F A 0. 000 0.00
1. 00000 29, 620. 680 29, 620. 68
0985 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0990 700-70035 F/ A FUEL COST ADJUSTMENT 6, 365. 190 6, 365. 190
F A 0. 000 0.00
1. 00000 6, 365. 190 6, 365. 19
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PCN: 13003-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0995 700-70130 F/ A REPAI R SPRI NKLER SYSTEM AND LANDSCAPI NG 43, 063. 150 43, 063. 150
FA 0. 000 0.00
1. 00000 43, 063. 150 43, 063. 15
1000 700-70190 F/ A ELECTRI C SERVI CE 13, 489. 330 13, 489. 330
FA 0. 000 0. 00
1. 00000 13, 489. 330 13, 489. 33
1005 700-70220 F/ A PHONE SERVI CE 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
1010 700-70380 F/ A EROSI ON CONTROL 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1015 700-70589  F/ A ENVI RONVENTAL HEALTH & SAFETY MANAGEMENT 1, 981. 330 1, 981. 330
FA 0. 000 0.00
1. 00000 1, 981. 330 1,981. 33
8001 504-06100 GROUND NAI LED WALL 66. 740 66. 740
M2 0. 000 0. 00
323. 08000 66. 740 21, 562. 36
8002 625-00001  CONSTRUCTI ON SURVEYI NG ( HOURLY) 30. 000 30. 000
HOUR 0. 000 0.00
100. 00000 30. 000 3, 000. 00
8004 604-84000  PLASTIC SLIPLI NI NG CO #7 206. 000 206. 000
M 0. 000 0. 00
219. 14000 206. 000 45,142, 84
8005 627-00001  PAVEMENT MARKI NG PAI NT CO #8 1, 352. 000 1, 352. 000
L 0. 000 0. 00
16. 16000 1, 352. 000 21, 848. 32
8006 208-00011  EROSI ON BALES (WEED FREE) CO #9 203. 000 203. 000
EACH 0. 000 0. 00
12. 00000 203. 000 2, 436. 00
8007 900- 00006  ADDED | TEM (DOLLAR)/ CO #10 656. 650 656. 650
DOL 0. 000 0.00
1. 00000 656. 650 656. 65
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PCN: 13003-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
8008 900- 00006  ADDED | TEM (DOLLAR)/ C0#11 RESET DOUBLE GUARDRAIL TYPE 38, 782. 560 38, 782. 560
3
DOL 0. 000 0.00
1. 00000 38, 782. 560 38, 782. 56
8009 900-00006  ADDED | TEM (DOLLAR)/ CMO#13 GEOGRI D 15, 630. 100 15, 630. 100
DOL 0. 000 0. 00
1. 00000 15, 630. 100 15, 630. 10
8010 900- 00006  *ADDED | TEM (DOLLAR)/ CMO#14 WATERLI NE RELOCATI ON 58, 425. 000 58, 425. 000
DOL 0. 000 0.00
1. 00000 58, 425. 000 58, 425. 00
8011 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON -6, 931. 550 -6, 931. 550
DOL 0. 000 0. 00
1. 00000 -6, 931. 550 -6,931.55
8012 900- 00006  ADDED | TEM (DOLLAR)/ TESTI NG | NSTALLI NG FI BER OPTIC 21, 800. 530 21, 800. 530
CABLE CO#16
DOL 0. 000 0.00
1. 00000 21, 800. 530 21, 800. 53
8013 900-00006 ADDED | TEM (DOLLAR)/ BEG N END FI NES DOUBLED | N WORK 2,671.170 2,671.170
ZONE
DOL 0. 000 0. 00
1. 00000 2,671.170 2,671.17
8014 900-00006  ADDED | TEM (DOLLAR)/ F/ A TEMPORARY S| GNAL PHASI NG 2, 659. 090 2, 659. 090
DOL 0. 000 0.00
1. 00000 2, 659. 090 2, 659. 09
8015 900-00006  ADDED | TEM (DOLLAR)/ CO #20 SUPPLIER LI EN SMALLEY & 0. 000 0. 000
CO. / CPSS
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
8016 900- 00006  ADDED | TEM (DOLLAR)/ C0#21 SUPPLIER LI EN HI GH COUNTRY 0. 000 0. 000
PIPE / MESA SAND & GRAVEL
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
8017 202-00240 REMOVAL OF ASPHALT MAT (PLANING) CO #22 REM ASPHALT 9, 438. 300 9, 438. 300
MAT ( PLANI NG)
M2 0. 000 0. 00
3.20000 9, 438. 300 30, 202. 56
8018 900- 00006  ADDED | TEM (DOLLAR)/ PURCHASE 600MM MONOTUBE SI GN 1. 000 1. 000
CANTI LEVER
DOL 0. 000 0.00
19, 900. 00000 1. 000 19, 900. 00
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PCN: 13003-BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
8019 900-00006  ADDED | TEM (DOLLAR)/ CO #24 - DRAI NAGE REVI S| ON: 6, 814. 860 6, 814. 860
1-120, 1-160, 1-170
DOL 0. 000 0.00
1. 00000 6, 814. 860 6, 814. 86
8020 900- 00006  ADDED | TEM (DOLLAR)/ CO #25 SUPPLIER LI EN MESA SAND & 0. 000 0. 000
GRAVEL | M 0252- 330
DOL 0. 000 0. 00
1. 00000 0. 000 0. 00
8021 900-00006  ADDED | TEM (DOLLAR)/ CO #26 PURCHASE MEDI AN TERM NALS 6. 000 6. 000
DOL 0. 000 0.00
2, 800. 00000 6. 000 16, 800. 00
8022 607-60112 3.6 METER GATE CO #27 1. 000 1. 000
EACH 0. 000 0. 00
1, 049. 14000 1. 000 1,049. 14
8023 900- 00006  ADDED | TEM (DOLLAR)/ CO #29 F/ A PED. PUSH BUTTON 1, 520. 000 1, 520. 000
EXTENSI ONS
DOL 0. 000 0.00
1. 00000 1, 520. 000 1, 520. 00
8024 900-00006 ADDED | TEM (DOLLAR)/ CO #30 RAMP C DRAI NAGE 2, 043. 890 2, 043. 890
DOL 0. 000 0. 00
1. 00000 2,043. 890 2, 043. 89
8026 900- 00006  ADDED | TEM (DOLLAR)/ CO #32 SUBCONTRACTOR LI EN HANNS 0. 000 0. 000
CONSTR.
DOL 0. 000 0.00
1. 00000 0. 000 0. 00
8027 211-00100  *DRILLING HOLE CO #34 332.000 332. 000
M 0. 000 0. 00
50. 49000 332. 000 16, 762. 68
8028 211-02270  *CEMENT GROUT CO #34 51. 100 51. 100
MB 0. 000 0. 00
291. 37000 51. 100 14, 889. 01
8029 519-01000 EPOXY RESIN (I NJECTION) CO #34 172. 000 172. 000
M 0. 000 0. 00
146. 88000 172. 000 25, 263. 36
8030 630-80342  CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) CO #34 6. 000 6. 000
EACH 0. 000 0.00
60. 00000 6. 000 360. 00
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PCN: 13003- BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
8031 630-80343  CONSTRUCTI ON TRAFFI C SI GN (PANEL Sl ZE C) CO #34 8. 000 8. 000
EACH 0. 000 0.00
63. 75000 8. 000 510. 00
8032 630-80358  ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 1. 000
TYPE) CO #34
EACH 0. 000 0.00
1, 125. 00000 1. 000 1, 125. 00
8033 630-80380 TRAFFI C CONE CO #34 55. 000 55. 000
EACH 0. 000 0.00
9. 75000 55. 000 536. 25
8034 630-00012 TRAFFI C CONTROL MANAGEMENT CO #34 11. 000 11. 000
DAY 0. 000 0.00
450. 00000 11. 000 4, 950. 00
8035 630- 00007 TRAFFI C CONTROL | NSPECTI ON CO #34 4. 000 4. 000
DAY 0. 000 0.00
48. 75000 4. 000 195. 00
8036 626-00100  *MOBI LI ZATI ON (W THOUT AUTOPAY) CO #34 1. 000 1. 000
LS 0. 000 0.00
20, 896. 69000 1. 000 20, 896. 69
8037 625-00001  CONSTRUCTI ON SURVEYI NG (HOURLY) CO #34 7.000 7.000
HOUR 0. 000 0.00
112. 50000 7.000 787. 50
8200 203-01620  SWEEPI NG 16. 000 16. 000
HOUR 0. 000 0.00
93. 50000 16. 000 1, 496. 00
8201 207-01110 PLANTER SO L M X 2, 155. 000 2, 155. 000
B 0. 000 0.00
37.58000 2, 155. 000 80, 984. 90
8202 213-00008  MULCHI NG (WOOD CHI P) 109. 000 109. 000
B 0. 000 0.00
34. 55000 109. 000 3, 765. 95
8203 213-00005 MJLCH NG ( DECORATI VE) 544. 000 544. 000
B 0. 000 0.00
142. 78000 544. 000 77,672.32
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PCN: 13003- BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

8204 214-00000 LANDSCAPE MAI NTENANCE 1.000 1. 000
LS 0. 000 0. 00
42, 253. 05000 1. 000 42, 253. 05
8205 214-00225 DECI DUOUS TREE (63 MM CALI PER) 4.000 4.000
EACH 0. 000 0.00
419. 75000 4.000 1,679. 00
8206 214-00350 DECI DUOUS SHRUB (NO. 5 CONTAI NER) 885. 000 885. 000
EACH 0. 000 0. 00
36. 85000 885. 000 32,612. 25
8207 214-00506 EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 8. 000 8. 000
EACH 0. 000 0.00
414. 00000 8. 000 3,312. 00
8208 420- 00200 GEOTEXTI LE (WEED BARRI ER) 4,281.600 4, 281. 600
we 0. 000 0. 00
2.50000 4,281.600 10, 704. 00
8209 603-50006 150 MM PLASTI C PI PE 107. 000 107. 000
M 0. 000 0.00
128. 20000 107. 000 13,717. 40
8210 609-20010 CURB TYPE 2 ( SECTION B) 755. 000 755. 000
M 0. 000 0. 00
64. 10000 755. 000 48, 395. 50
8211 623-09900 SPRI NKLER SYSTEM 1.169 1.169
LS 0. 000 0.00
354, 769. 36000 1.169 414,725. 38
8212 626- 00000 MOBI LI ZATI ON 1.000 1. 000
LS 0. 000 0. 00
46, 600. 35000 1. 000 46, 600. 35
8213 212-00047 SO L PREPARATI ON ( SPECI AL) 4.560 4.560
HA 0. 000 0.00
16, 302. 09000 4. 560 74,337.53
8214 212-00011 SEEDI NG ( LAWN) 4.170 4.170
HA 0. 000 0. 00

7,920. 76000 4.170 33, 029. 57
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PCN: 13003- BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

8216 208-00205 ERGCSI ON CONTROL SUPERVI SOR 29. 000 29. 000
HOUR 0. 000 0. 00
81. 80000 29. 000 2,372.20
CAT 0200 CURRENT AMI $11, 390, 164.85 $ 0.00 $11, 390, 162. 85

CAT NO0300 STRUCTURE STR. NO. K-18-FB

1020 202-00400 *REMOVAL OF BRI DGE 2.000 2.000
EACH 0. 000 0. 00
20, 000. 00000 2.000 40, 000. 00
1025 206- 00000 *STRUCTURE EXCAVATI ON 2,025. 000 2, 025. 000
VB 0. 000 0. 00
6. 00000 2,025. 000 12, 150. 00
1030 206-00100 STRUCTURE BACKFI LL (CLASS 1) 834. 000 834. 000
MB 0. 000 0. 00
34. 00000 834. 000 28, 356. 00
1035 206- 00200 STRUCTURE BACKFI LL (CLASS 2) 596. 000 596. 000
VB 0. 000 0. 00
9. 00000 596. 000 5, 364. 00
1040 206-00360 MECHANI CAL REI NFORCEMENT OF SO L 834. 000 834. 000
MB 0. 000 0. 00
12. 00000 834. 000 10, 008. 00
1045 206-01750 * SHORI NG 1.000 1. 000
LS 0. 000 0. 00
150, 000. 00000 1. 000 150, 000. 00
1050 502-11489 *STEEL PI LI NG (HP 360X132) 699. 000 699. 000
M 0. 000 0. 00
160. 00000 699. 000 111, 840. 00
1055 507-00105 CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED) ( COLORED) 207. 400 207. 400
VB 0. 000 0. 00
650. 00000 207. 400 134, 810. 00
1060 514-01011 BRI DGE RAIL ( STEEL) 116. 000 116. 000
M 0. 000 0. 00

340. 00000 116. 000 39, 440. 00
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PCN: 13003- BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE STR. NO. K-18-FB

1065 515-00400 *CONCRETE SEALER 2. 545. 000 2, 545. 000
MR 0. 000 0.00
7.00000 2, 545. 000 17, 815. 00
1070 518-01004 BRI DGE EXPANSI ON DEVI CE (0-100 MM 71.100 71. 100
M 0. 000 0. 00
450. 00000 71. 100 31, 995. 00
1075 601-01040  CONCRETE CLASS B (BRI DGE) 231. 600 231. 600
B 0. 000 0.00
950. 00000 231. 600 220, 020. 00
1080 601-03040  CONCRETE CLASS D (BRI DGE) 165. 000 165. 000
B 0. 000 0. 00
280. 00000 165. 000 46, 200. 00
1085 601-03540 CONCRETE CLASS DT (DECK TOPPI NG 316. 000 316. 000
B 0. 000 0.00
750. 00000 316. 000 237, 000. 00
1090 601-05000  CONCRETE CLASS H 684. 000 684. 000
B 0. 000 0. 00
850. 00000 684. 000 581, 400. 00
1090 MATERI AL ALLOMNCE PRECAST DECK PANEL 0. 000
B 0. 000 0.00
85. 46000 0. 000 0. 00
1095 601-40250 *BRI DGE DECK FI NI SH ( SAVED GROOVES) 2, 456. 000 2, 456. 000
MR 0. 000 0. 00
4.00000 2, 456. 000 9,824. 00
1100 601-40300  *STRUCTURAL CONCRETE COATI NG 2,025. 000 2,025. 000
MR 0. 000 0.00
11. 00000 2,025. 000 22, 275.00
1105 602-00000  *REI NFORCI NG STEEL 40, 221. 000 40, 221. 000
KG 0. 000 0. 00
1. 80000 40, 221. 000 72, 397. 80
1110 602-00020  *REI NFORCI NG STEEL (EPOXY COATED) 148, 660. 000 148, 660. 000
KG 0. 000 0.00

2.00000 148, 660. 000 297, 320. 00
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PCN: 13003- BI D ESTI MATE RUN 05/ 06/ 2010
PRQJECT: | M 0252- 330 ESTI MATE NO 0042 14: 10: 45
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0300 STRUCTURE STR. NO. K-18-FB

1115 606-11000 *BRIDGE RAIL TYPE 10 149. 000 149. 000
M 0. 000 0.00
360. 00000 149. 000 53, 640. 00
1120 613-00200  *50 MV ELECTRI CAL CONDUI T 40. 000 40. 000
M 0. 000 0. 00
110. 00000 40. 000 4, 400. 00
1125 618-00163  PRESTRESSED CONCRETE | (BT1600) 602. 000 602. 000
M 0. 000 0.00
500. 00000 602. 000 301, 000. 00
1125 MATERI AL ALLOMNCE PRESTRESS CONCRETE | (BT 1600) 0. 000
M 0. 000 0. 00
392. 86900 0. 000 0. 00
1125 MATERI AL ALLOMNCE PRESTRESS CONCRETE | (BT 1600) 0. 000
M 0. 000 0.00
393. 35000 0. 000 0. 00
8003 502-00460 PILE TIP 76. 000 76. 000
EACH 0. 000 0. 00
104. 00000 76. 000 7,904. 00
8025 900-00007  ADDED | TEM (EACH)/ CO #31 EXPANSI ON PLATE 4.000 4.000
EACH 0. 000 0.00
4, 810. 00000 4.000 19, 240. 00
CAT 0300  CURRENT AMT $ 2,454, 398.80$ 0.00$ 2, 454, 398. 80

CAT NO0400 CONSTRUCTI ON ENG NEERI NG

1130 620- 00005 FI ELD OFFI CE ( SPECI AL) 1. 000 1.000
EACH 0. 000 0.00
80, 000. 00000 1. 000 80, 000. 00
1135 620-00012 FI ELD LABORATORY (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
20, 000. 00000 1. 000 20, 000. 00
CAT 0400 CURRENT AMI  $ 100, 000. 00 $ 0.00% 100, 000. 00

PRQJECT TOTAL CURRENT AMI $13, 944, 563.65$ 0. 00 $13, 944, 561. 65



